WG

LoOWER WILLAMETTE GROUP

September 8, 2010

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site

USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for August 2010

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN AUGUST 2010

e Anupdated schematic draft Feasibility Study (FS) schedule was provided to EPA on August 5,

2010.

e An agenda for the August 20 EPA directive comments meeting was provided to EPA on August
19, 2010.

e A meeting to discuss EPA’s directive BHHRA and BERA comments was held on August 20,
2010.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents Provided by EPA

August 5, 2010: EPA requested to postpone the benthic toxicity AOPC meeting.

August 16, 2010: EPA provided an extension of the dispute deadline for EPA’s directed comments until
September 24, 2010.

August 16, 2010: EPA provided analytical results for osprey eggs from the Lower Willamette River areas
collected by the U.S. Fish & Wildlife Service.

August 17, 2010: EPA provided comments on the April 30, 2010 draft Stormwater Loading Calculations
Methods Report.
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August 24, 2010: EPA provided an FS evaluation of mitigation costs letter.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

As noted in previous month’s progress reports, ongoing discussions on the PRGs, CDF performance
standards, and chemical fate modeling have caused delays to the start of the draft FS. The PRGs, CDF
performance standards, and chemical fate modeling issues have been all successfully resolved for the
purposes of moving forward with the alternatives screening analysis. We continue to project that the
screening alternatives check-in will take place in December 2010 and the draft FS will be submitted by
the end of June 2011. It was noted to EPA in the schematic schedule update this month that we are
adding two weeks to EPA’s review of the alternatives screening check in to accommodate the holiday
period at the end of the year. Although that additional time does not extend the schedule by a month (the
resolution of the schematic schedule), we currently project the draft FS will be submitted at the end of
June 2011, not mid-June 2011 as EPA has indicated in some recent communications.

Also, we have previously noted that the habitat mitigation framework needed to be completed in April
2010 to keep on schedule. EPA provided a letter regarding this issue on August 24, 2010 that we believe
successfully resolves this issue as well. Consequently, we are not projecting any schedule delays for the
check-in in December 2010 or Draft FS submittal by the end of June 2011 due to this issue.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

e August 16,2010: EPA provided analytical results for osprey eggs from the Lower Willamette
River areas collected by the U.S. Fish & Wildlife Service.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for September, October, November, and
December 2010 includes the following:

September 9, 2010: EPA Directive BHHRA and BERA Comments Meeting
September 16, 2010: EPA Non-directive BERA Comments Meeting
September 21, 2010: EPA Non-directive RI Comments Meeting

September 22, 2010: Benthic Approach Meeting

September 29, 2010: Discussion of FS Analyses

September 30, 2010: EPA Non-directive BHHRA Comments Meeting
November 2010: Alternatives Screening Check In Materials

December 1, 2010: MRN/Recontamination Modeling Meeting

December 7, 2010: FS Tools Meeting

December 14, 2010: Alternatives Screening Check In

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.
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5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal Status/ Comments EPA
Deadline’ Comments
Target Date
None
Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

% _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target
Date
Round 1
Compilation of Information for November 2007 | Submitted to EPA and DEQ
Sources Between RM 11 and 11.6 11/21/2007. Need written
East Bank of Portland Harbor response from DEQ and EPA that
upland sources are under
investigation consistent with the
Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP Addendum 11/23/2005 | Submitted 11/23/2005; approved | 12/8/2005
6: Sampling of Benthic with conditions on 12/6/2005; a
Invertebrate Tissue final QAPP addendum is required
Final Round 2 QAPP Addendum TBD | On 2/9/2006, the LWG submitted
6: Sampling of Benthic a response to EPA's comments on
Invertebrate Tissue the 11/23/2005 version of the
QAPP addendum. The LWG has
not heard back from EPA on that
response. The LWG believes that
a final QAPP in not required.
Need EPA agreement that this
final QAPP is not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA
calibration Report comments received 7/22/2009
Groundwater Pathway
Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA

Pathway Assessment Sampling
and Analysis Plan

comments received 6/3/2005

Round 2 Groundwater Pathway
Assessment Sampling and Analysis
Plan - Response to EPA
Comments

TBD

Outstanding issues to be
addressed in GW Appendix to
Draft RI Report.

Revised Round 2 Groundwater
Pathway Assessment Sampling
and Analysis Plan (including
Appendix A - Site Summaries and
Appendix B - Pilot Study Data
Report)

TBD

Outstanding issues to be
addressed in GW Appendix to
Draft RI Report.
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target
Date

Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA
Shoreline Seeps at Human Use comments received 6/10/2005
Beaches
Revised Round 2 FSP for No longer needed | The only seep determined to pose
Sampling of Shoreline Seeps at a potentially complete exposure
Human Use Beaches pathway is discharge from Outfall

22B. The existing data from

Outfall 22B include the upland

COlIs and meet the data quality

requirements for risk evaluation

(Category 1/QA2). Based on the

Round 2 Report evaluations, no

additional seep data are needed.

Therefore, this FSP is no longer

needed.
Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 4/28/2006
Pathway Assessment SAP 3/27/2006; EPA needs to provide
Attachment 2: Transition Zone final approval of this FSP. This
Water FSP revised FSP was prepared and

submitted after the associated

field work was completed.
Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005: Conditional
Pathway Assessment SAP approval of proposed changes to
Attachment 3: Supplement to the QAPP addendum received
QAPP Addendum 3 from EPA on 9/30/2005. EPA

needs to provide final approval of

this QAPP. Approval to conduct

sampling was provided by EPA

on 9/30/2005.
Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA needs

FSP Addendum 1
Sampling Plans for ExxonMobil,
Siltronic, Gasco, and Arkema

to provide final approval of this
FSP. Approval to conduct
sampling was provided by EPA
on 9/30/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

AQ10-09

Page 6




WG

LoOWER WILLAMETTE GROUP

Deliverable!

Submittal
Deadline?

Status/ Comments

EPA
Comments
Target
Date

Revised Transition-Zone Water
FSP Addendum 2

3/27/2006

Submitted 3/27/2006. EPA needs
to provide final approval of this
FSP. Approval to conduct
sampling was provided by EPA
on 10/13/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection TM

10/23/2004

Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision Preliminary
Risk Evaluation Approach TM

1/7/2005

Submitted; EPA comments
received 3/4/2005. On 6/10/2005,
EPA directed the LWG to submit
the final PRE approach TM with
the PRE. The final PRE Approach
was submitted as an appendix to
the 9/9/2005 PRE.

Comprehensive ERA Approach
™

6/27/2004

Submitted; EPA comments
received 10/1/2004

Revised Comprehensive ERA
Approach TM

TBD

In a 1/11/2006 meeting with EPA,
the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.

Process for Derivation of PRGs
™

1/20/2005

Submitted; EPA comments
received 6/30/2006; a revised tech
memo is not required.

3/21/2005
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target
Date
Draft Approach to Determining 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Background for the Portland comments received 6/5/2006;
Harbor Superfund Site revised tech memo required.
Revised Approach to Determining 7/20/2006 | The revised approach to
Background for the Portland determining background for the
Harbor Superfund Site Portland Harbor Superfund Site
will be provided in the Draft RI
Report
Process for Delineating the Extent The approach for Delineating the
of Contamination Upstream and Extent of Contamination
Downstream of the ISA Upstream and Downstream of the
ISA will be provided in the Draft
RI Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with EPA,
Deliverable the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006, a
revised PRE is not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace and the comments received 3/10/2006
Arnot and Gobas Models for
Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Screening Levels EPA comments received
9/15/2006, and a correction to the
xylene AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target
Date
Feasibility Study
Literature Survey of Treatability October 2007 | Submitted 10/31/2007. EPA Jan-08
Studies comments received 2/15/08. A
revised deliverable is not
required, EPA comments
indicated that they should be
addressed in the FS.
Round 3B (FS) Side-scan Sonar September 2008 | Submitted 5/18/2009
Data Report
Treatment Technologies Screening Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Table comments received 7/9/2009
Screening of Disposal Facilities Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009
for the Feasibility Study comments received 7/10/2009
Memorandum
Early Preliminary Remediation Late March 2009 | Submitted 3/27/2009
Goals (PRGs)
General Field/Data/RI Reporting
Validated Analytical Results 90 days following
completion of each
sampling activity
Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA
Characterization Summary and comments on Sections 1-9 and
Data Gaps Analysis Report Appendices A, B, C, D, F, and G
received 1/15/08; comments on
Section 10 received 3/20/08;
comments on Section 11 received
5/16/08; comments on Appendix
E received 8/8/08. This
document was never intended to
be revised or approved by EPA;
comments will be addressed in
the Draft RI Report.
Draft Sediment Mobility Testing August 2009 | Submitted 8/11/2009 EPA
Data Report comments not
anticipated
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target
Date

Draft Baseline Ecological Risk Early September | Submitted 9/2/2009 11/2/2009
Assessment Report 2009 | Preliminary EPA comments

received 12/23/09.

EPA Comments received

07/16/2010.
Draft Baseline Human Health Late September 2009 | Submitted 9/23/2009 11/23/2009
Risk Assessment Report Preliminary EPA comments

received 12/23/09.

EPA Comments received

07/16/2010.
Draft Remedial Investigation Late October 2009 | Submitted 10/27/2009 12/27/2009
Report EPA comments received

07/16/2010
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009
Supporting Electronic Information November | Submitted 11/19/2009 01/19/2010
for Draft Benthic BERA 2009
STORMWATER
Stormwater Loading Check-in 2/1/2009 | Submitted 2/18/2009; EPA
Materials comments received 5/6/2009
Revised Stormwater Loading April | Submitted 04/30/2010 6/30/2010
Calculation Methods 2010
SEDIMENT

Round 3B Field Sampling Plan:
Sediment Sampling and Benthic
Toxicity Testing

Submitted 5/4/2007; EPA
comments received 7/25/07.
Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Upriver and Multnomah Channel
Sediment Evaluation and Field
Sampling Plan Technical
Approach

Submitted 5/25/2007; EPA
comments received 10/11/07.
Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Draft Round 3B Surface and Core
Sediment FSP Preliminary
Technical Memorandum

Submitted 5/25/2007; EPA
comments received 8/9/07.
Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target
Date
Draft Round 3B Erosion Core August 2007 | Submitted 8/29/07; EPA
Sediment FSP Technical comments received 10/11/07.
Memorandum Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.
Round 3B QAPP Addendum 10 for November 2007 | Submitted 12/17/2007. Need EPA
Sediment Sampling approval of this QAPP
Addendum.
FATE & TRANSPORT
Draft Chemical Fate & Transport July 2007 | Submitted 7/20/2007; EPA
Model Development and Data comments received 10/15/07.
Gaps Identification Report LWG response to comments
submitted 1/8/2008.
F&T Surface Sediment FSP — December 2007 | Submitted 12/10/2007; EPA
Addendum to 3B Sediment FSP comments received 1/2/08.
1/16/08 LWG agreed with EPA
not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.
Draft Bioaccumulation Modeling Submitted 7/27/2009
Report
CULTURAL RESOURCES
Draft Cultural Resource Survey 12/16/2005 | Submitted 12/16/2005 2/14/2006;
Report EPA
comments not
time-critical at
this point in
the project

Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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